
STAGE #1 

Agency request 
is received.

STAGE #2

County-owned 
space review.

STAGE #3

Estimate is 
made using 

CoStar  
market rates.

STAGE #4

Lease/license  
is executed.

STAGE #5

Build-out 
begins.

STAGE #6

Tenant  
moves in.

STAGE #7

Free rent  
period begins.

STAGE #8

Payments 
begin.

STAGE #9

Final TI 
accounting 

reconciliation.

Agency  
requests space 
and provides a 

justification.

Engage the 
commercial 

market if 
suitable County 

space is not 
available.

Funding is 
identified and 
a one (1) year 

cost estimate is 
made.

Terms are 
negotiated to 
include final  

cost per SF and 
free rent if any.

Free-rent may 
get absorbed 

by construction 
shortfalls if any.

Tenant moves  
in after final 
walk-thru.

Based on  
the terms of  

the lease.

The Declaration 
of delivery is 

received.

Adjustments 
are made to 
free rent, as 
necessary.

OFFICE OF CENTRAL SERVICES 
Land Acquisition and Real Property Division

TYPICAL STAGES OF A NEW PROJECT  
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Costs are estimated using current market rates and 
exclude free rent. The negotiated cost per SF is often 
negotiated down and includes a free rent period. 

Costs are adjusted to reflect the terms of the lease and 
tentative move-in date in the current FY. Costs tend to 
fluctuate due to construction delays and cost overruns. 

Payments have begun, declaration of delivery has been 
received, and final TI reconciliation is complete. 

For more Information please visit www.princegeorgescountymd.gov/887/Land-Acquisition-Real-Property 


